

Áp dụng mô hình agile và scrum để xây dựng website mua vé xem phim

MEETING MINUTES

Location: Discord / Study Room

Date: 29 July 2026

Attendees: Nguyen Van A (Scrum Master), Le Thi B (Product Owner), Tran Van C (Developer), Pham Thi D (Developer)

Next meeting date: 05 August 2026

Agenda and Notes

- Sprint 1 Planning:** Define User Stories for the core feature (seat selection and 5-minute auto-lock mechanism).
- Estimation & Prioritization:** Estimate story points for integrating payment gateways (MoMo, VNPay) and add them to the Sprint Backlog.
- System Architecture & DoD:** Discuss the database schema for high concurrency and finalize the Definition of Done (DoD) for the upcoming sprint.

Action Points from the Meeting:

Action Items	Person(s) Responsible	Deadline	Status
Create Product Backlog & define User Stories	Nguyen Van A	Friday	In progress
Design UI/UX mockups for seat selection	Le Thi B	This weekend	Not started
Research payment API documentation	Tran Van C	Next Tuesday	In progress

Action Items	Person(s) Responsible	Deadline	Status
Design Database Schema	Pham Thi D	Tomorrow	Complete